


5-WEEK DELIVERY PLAN · WK1 = 4 AUG !' WK5 = 1 SEP




Owner key:

Spencer (build)

Patrick & Natalie (decisions/testing)

Go-live


SIX PHASES FROM FIRST VISIT TO ACTIVE ACCOUNT



Phase 6 — Master Admin

- Impersonation across full hierarchy
- Free-access flags (beta/demo accounts)
- Usage monitoring
- MFA mandatory (TO

ACCOUNT TREE (LEFT) · ROLE CAPABILITY TABLE (RIGHT)



Capability	Owner	Admin	Billing	Content	Viewer
Manage users/seats			—	—	—
Billing & invoices		—		—	—
Create projects			—	—	—
Edit content			—		—
View reports					
Invite staff			—	—	—
Add client accounts			—	—	—
View only					

& Beta notice: AIO Fusion is in Beta — please note that all pricing is currently indicative

STANDARD PLANS — ANNUAL SUBSCRIPTION

In-House

1 Premium project

£333

£4,000/yr billed annually
Or £383/month · £4,600/yr billed quarterly

- Full standard platform – all 10 modules
- AI Visibility Audit + GEO strategy builder
- Comms Planner
- Content Optimiser and Editor
- Content Creator
- Media Research
- Marketing Intelligence
- Website Content GEO and Technical GEO
- Measure and Report

Agency

3 Premium projects included

£417

£5,000/yr billed annually
Or £479/month · £5,750/yr billed quarterly

- Full standard platform – all 10 modules

Everything in In-House, plus:

- Multi-client architecture and agency dashboard
- 3 Premium projects – each a full brand workspace
- Client sub-accounts and reporting
- Priority email and chat support

ADDITIONAL PROJECT TIERS

Because no two clients are the same, we have created three price brackets for additional projects. Each 'action' refers to content creation, optimisation, or media intelligence searches per month.

Standard

£500

per additional project

×50 actions/
month

Premium

£650

per additional project

×75 actions/
month

Max

£800

per additional project

×150 actions/
month

DECISIONS CONFIRMED — SPENCER, PATRICK & NATALIE

Environment	Ø=Ý Live demo environment frozen from July 2026 No structural changes to the live platform until cutover. All build work happens on staging only.
Dependency order	Ø=ÜË Staging first — everything else depends on it Staging environment (task #381) must be fully set up and verified before any login, payment, or permissions work begins.
Access control	Ø=Ü³ No admin approval gate — Stripe payment = access The manual admin approval queue is removed. A completed Stripe payment is the only gate to platform access. Admins can grant a free-access flag for beta/demo accounts.
Terminology	Ø<ß÷ Agency/Partner — not Reseller — in all user-facing strings The product uses "Agency/Partner" throughout the UI, marketing pages, and emails. "Reseller" does not appear anywhere visible to users.
SSO	Ø=Ý Microsoft Entra ID — not Teams SSO The correct label for Microsoft SSO is "Sign in with Microsoft" using Microsoft Entra ID (formerly Azure AD). "Teams SSO" is not used.
Seat limits	Ø=Üe 3 seats per account across all non-master tiers Agency/Partner: 3 seats. Client accounts: 3 seats each. Standalone clients: 3 seats. All limits are stored in the DB and configurable per account.
Security	Ø=þá MFA mandatory for master accounts (TOTP) Time-based one-time password (TOTP) is required for all master-level accounts. Not enforced for other tiers at launch.
Data retention	Ø=ÝÄ Hard-delete: 30-day recovery window; financial records 6 years Deleted accounts/projects move to a soft-delete state for 30 days before permanent removal. Financial records (invoices, payments) are retained for 6 years per UK accounting law.
Deferred	#ø Post-launch deferrals confirmed Multi-workspace membership (one user, multiple companies), dormant project storage fee, and seat add-ons are all deferred to post-launch releases.

